M EMORANDUM

7557 Rambler Road, Suite 1050
Dallas, TX 75231

M W H Tel: 214-360-9929

MONTGOMERY WATSON HARZA Fax: 214-360-9963
To: Project Team Members Date: 11/11/02
From: MWH Reference: 10/24/02 Bosque and Leon
Rivers Watershed Study Team
Meeting Notes

Subject: = Team Meeting Notes

The following is the “final” copy of the meeting notes from the events and issues discussed
during the team meeting held at the USACE office in Fort-Worth, Texas on October 24, 2002.

Attendees:

United States Army Corps of Engineers, Fort Worth District (USACE) — Brian Condike, Wayne
Elliott

Brazos River Authority (BRA) — Randy Wooten, Gayle Haecker

Montgomery Watson Harza (MWH) — David Ebersold, Ronald Hartline, Kartik Gandhi

The Institute of Environmental and Human Health at Texas Tech University (TIEHH) — Dr.
Todd Anderson, Dr. Andrew Jackson

Environmental Protection Agency (EPA Region 6) — Bob Sturdivant, Cheryl Overstreet

City of Waco — Rick Howard

Texas Natural Resource Conservation Commission — Mike Honeycutt

Welcome and Housekeeping
Welcome and introduction of meeting attendees.

USACE

e Mr. Condike informed the team that Right of Entries (ROEs) had been obtained for all the
sampling station sites. He regretted that the ROEs had taken longer than he expected, but he
was glad that they were finally complete.

e Mr. Condike indicated that he had mailed the TIEHH Memorandum of Agreement (MOA)
for continuation of the project beyond September 2003.

e Mr. Condike noted that there were differences in the actual progress reported by TIEHH and
the amount being invoiced from their accounting departments. Dr. Anderson agreed to look
into this matter.

e Ms. Haecker said that she needed a modification to the BRA MOA to proceed with the
procurement of the gator for assisting with the collection of samples from the field. She was
not sure that the current MOA covered the procurement of additional equipment. Mr.
Condike stated that this is necessary field sampling equipment and might be covered under



the current MOA. He did agree to review the agreement and, if so, send BRA a letter
indicating his approval of the gator rental.

Mr. Condike said that he required a project schedule from TIEHH outlining the work that
they plan to perform over the remainder of the project.

Mr. Elliot providled MWH with the ArcIMS software for use in GIS development. Mr.
Gandhi said that this completed all the software mentioned in the “Technical Memo No. 1:
Determine Applicable Data Themes — Final Report” dated May 2002. He also added that as
per prior discussions, “Mr. Sid Encoder”, which was originally included in the list, would be
purchased by USACE directly to convert aerial photographs into the required format. He
stressed the importance of obtaining the remaining outstanding data from USACE as soon as
possible to prevent further delays in the project.

TIEHH

Dr. Anderson provided MWH a partial sample dataset that included most of the TIEHH data
collected over the course of the project.

Dr. Anderson said that he had submitted an interim summary report dated September 2002
detailing the work that TIEHH had completed to date and their plan of action for the
upcoming months.

Dr. Anderson elaborated regarding the studies that TIEHH was conducting with aquatic
organisms. He said that TIEHH would be conducting additional aquatic sampling to evaluate
possible human exposure and look at thryoid histology endpoints. They will also perform
blood and urine sampling on large mammals.

Dr. Anderson also said that he planned to conduct a market basket survey in the future.

Mr. Howard inquired whether TIEHH would be conducting tests on non domesticated large
animals. Mr. Condike said that it is difficult to obtain accurate information as to the exact
location where large non-domesticated animals like deer were harvested. He added that deer
also have large areas through which they move over a period of time.

Dr. Jackson gave a presentation on the sediment sampling studies performed by TIEHH
describing the uptake of perchlorate compared to other chemicals such as nitrate. He also
discussed uptake of perchlorate in tree leaves.

MWH

Mr. Hartline stressed the importance of receiving comments from BRA on the Draft Lake
Belton and Lake Waco Delta Areas Field Sampling Plan, which includes the delta areas field
sampling, surface water sampling at the golf course intakes and any additional manual
sediment, sediment pore water and surface water sampling. MWH has received comments
from all the other team members. The plan needs to be finalized as soon as possible to
commence the surface water sampling at the golf course intakes, which would be conducted
over a period of 12 months. Ms. Haecker agreed to provide the comments by COB Friday,
October 25, 2002.

Mr. Hartline presented the team members with an updated copy of the integrated project
team schedule which was revised based on the where the project currently stood. He
indicated that he had not received any comments from the team members on the project
schedule distributed in the last team meeting.

Mr. Hartline updated the team on the longitudinal field sampling and said that all the stations
had been installed by BRA and MWH and daily sampling had commenced on October 17,
2002. Ms. Haecker pointed out that there had been heavy rains in the study area during the
sampling week and hence all the flows were not base level and she felt that it would be a
good idea to conduct daily sampling again at some later date when base flow levels are
reestablished. The team thought that this was a good idea and agreed to implement it next
year. Mr. Hartline expressed his desire to continue the daily sampling beyond the 7 days



originally proposed because he felt that this was a heavy storm event and this additional
sampling would provide information to refine the storm sampling for the coming months.
The team agreed to continue the daily sampling until the stream returned to base flow. Dr.
Jackson indicated that it would be desireable to extend beyond the the period of the storm
pulse, rather than just to the end of the storm pulse.

e Mr. Hartline informed the team that MWH had started installing monitoring wells in the
study area, but due to heavy rains, will have to reschedule the drilling when safe access to the
drill sites can be established.

e Mr. Hartline brought up the topic for discussion regarding picking up the samples from the
autosampler with 24 hours citing safety reasons. Mr. Gandhi said that he had been to all the
sites the last week and it was difficult to get to many of the stations especially during or after
a storm event. He gave the example of station SCI (Station Creek at A&M property) being
inaccessible during heavy storm events due to having to cross the high water level of TRM1
(Tributary M at A&M property). Mr. Condike stated that, whenever the stations were
inaccessible due to safety reasons, he saw no harm in collecting the samples a few days later.
However, he requested that these samples be flagged and noted that they were collected
beyond 24 hours in the field. Ms. Haecker said that the sites would be more accessible with
the arrival of the gator and she foresaw no problem in picking up the samples within 24
hours.

e Mr. Gandhi gave a presentation containing maps and photographs of the actual stations.

e Mr. Hartline proposed an option for the Lake Belton Fate and Transport Study using
accoustic doppler profiling. He indicated that this method appears to be a better approach
than the dye study as was originally proposed and brought it out for team consideration. He
suggested the using of ADCP (Acoustic Doppler Current Profiler) methods for characterizing
flow patterns within the lake. Mr. Ebersold added that this would be a better approach as it
was less labor intensive and easier to reproduce compared to the dye study. Mr. Ebersold also
felt that there would be a lot of effort that would be spent on the dye study and that may not
even produce the desired results. The team discussed the issue and agreed on using the
ADCP approach for monitoring flow patterns in the lake. Mr. Hartline enquired on how to
modify the contract to allow for the use of this approach. Mr. Condike asked MWH to
develop a new scope of work and budget in order to issue a contract ammendment to use the
ADCP approach instead of the dye study.

e Mr. Hartline also pointed out that MWH was currently funded for website updates and
project reporting through the end of 2002. Mr. Condike asked MWH to provide a new cost
proposal to cover the expenses for MWH for next year. Mr. Condike also mentioned that
MWH was doing a great job on the website and the project website was being used as a
model by USACE for other websites.

BRA
e Ms. Haecker said that BRA was working on subcontract agreements for conducting the
stream surveying. She also said that all the other issues were already discussed.

Next Meeting.
Mr. Condike said that the next team meeting would be scheduled on December 5, 2002 on the
same day as the RAB meeting. The meeting will be held in BRA’s office in Waco.

Adjourn



